
     DELIVERABLES  

     

     
Grant No: 06-135-559-0    

Project Name: Porous Pavement & Model Municipal Operations Center-Phase II

Grantee: County of San Diego, Department of General Services

Project Director (Print): Dennis J Verrilli, Project Manager

   

Summary of Work completed to Date

Item DESCRIPTION CRITICAL DUE DATE DUE DATE DATE 
SUBMITTED

 

1 PLANS AND COMPLIANCE 
REQUIREMENTS    

1.1 GPS information for Project site and 
monitoring locations Day 90 Feb-2007 June 2007 

1.2 Project Assessment Evaluation Plan (PAEP) Day 30 Dec-2007 3/31/07 

1.2 
Non Point Source Pollution Reduction Project 

Follow-up Survey Form 
 

 
December 2007 

and August 
2008 

September 
2008 

1.3 Monitoring Plan (MP) Day 90 Feb-2007 
May 2007 

9/26/07 
(approved) 

1.3.2 Monitoring Program & Installation   Quarterly 

4/20/07 (1) 
7/20/07 (2) 
10/20/07 (3) 
1/20/08 (4) 
4/20/08 (5) 

1.4 Quality Assurance Project Plan (QAPP) Day 90 February, 2007 
5/2007 
9/26/07 

(approved) 

1.5 Copy of final CEQA/NEPA Documentation Jan-2007 January , 2007 3/31/07 

1.6 Land Owner Agreement(s)   N/A 

 
 
 
 

 
 
 
 

 
 
 
 

 
 
 
 

 
 
 
 



Item DESCRIPTION CRITICAL 
DUE DATE

DUE DATE DATE 
SUBMITTED

1.7 Applicable Permits  
 

July 2007 
 

7/10/07 

2 WORK TO BE PERFORMED BY 
GRANTEE    

2.1.3 
Conduct two (2) Stakeholder Advisory Group 

(SAG) meetings throughout the duration of 
the project 

 
January 2007 

and as 
completed 

4/20/08 

2.1.4 
List of SAG members, roles and 

responsibilities, meeting agendas, minutes 
and handouts. 

 
January 2007 

and as 
completed 

3/31/07 

2.2.2 Plan for Design and Installation of Treatment 
Control BMPs  July  2007 7/13/07 

2.2.3 Final Plans for Design & Installation of  
Treatment Control BMPs  July 2007 7/16/07 

2.2.4 Notice to Proceed  July, 2007 7/30/07 

2.3.4 Plan for Design and Installation of Porous 
Pavement  June  2007 6/4/07 

2.3.5 Submit Final Plans & Installation of Porous 
Pavement  June 2007 6/4/07 

2.3.6 Notice to Proceed  June  2007 6/19/07 

2.4.2 “As-Built” drawings for Treatment Control 
BMPs  November 2007 

 
1/20/08 

 

2.4.3 Photo documentation for Treatment Control 
BMPs  November 2007 1/20/08 

2.5.2 “As-Built” Drawings for Porous Pavement  November 2007 1/20/08 

2.5.3 Photo documentation for Porous Pavement  November 2007 1/20/08 

 
 
 
 

 
 
 
 

 
 
 
 

 
 
 
 

 
 
 
 



Item DESCRIPTION CRITICAL 
DUE DATE

DUE DATE DATE 
SUBMITTED

2.6.3 Treatment BMP Monitoring Results & 
Porous Paving Monitoring Results  September  

2008 
September 

2008 

2.7.1 Slide Presentation and Update  October 2007 & 
June 2008 

Draft 1/20/08 
Final 7/20/08 

2.7.3 San Diego Stormwater Co-permittees 
Meeting Materials  June 2008 5/14/07 

4/20/08 

2.7.4 San Diego River Coalition Meeting Materials  June  2008        7/20/08 

2.7.5 Workshop Materials  
June 2008 

 
 

7/08 

2.7.5.1 Extended Outreach  June 2008 4/20/08  
7/20/08 

EXHIBIT B – INVOICING, BUDGET DETAIL, AND REPORTING PROVISIONS  

     

1. INVOICING Quarterly 
04/20/2007 and 

quarterly 
thereafter 

4/20/07 (1) 
   7/20//07 (2)     
10/20/07 (3) 
  1/20/08  (4) 

5. REPORTS Quarterly 
04/20/07 and 

quarterly 
thereafter 

 

5.1 Grant Summary Form Day 90 4/20/07 4/20/07 

5.2 

Progress Reports by the twentieth (20th) of the 
month following the end of the calendar 
quarter (March, June, September, and 

December) 

Quarterly 
04/20/2007 and 

quarterly 
thereafter 

4/20/07 (1) 
7/20/07 (2) 
10/20/07 (3) 
1/20/08 (4) 
4/20/08 (5) 
7/20/08(6) 

5.3 Natural Resource Projects Inventory (NRPI) 
Project Survey Form 

Before final 
invoice 

September  
2008 8/06/08 

5.4 Draft Project Monitoring Report July  2008 August  2008 August 2008 

5.5 Final Project Monitoring Report August  2008 September   
2008 

September 
2008 

 
 
 

 



 


